Office of the City Engineer
609 West Navajo Street
CI I Y OF West Lafayette, Indiana 47906
Phone: 765.775.5130
WEST LAFME I l E Fax: 765.775.5249

MEMORANDUM

TO: Board of Public Works and Safety
FROM: David M. Buck, P.E., City Engineer
DATE: February 1, 2010

CC: Chandler Poole, Director of Development

Judy Rhodes, Clerk-Treasurer
Beth Cook, Engineering Assistant

SUBJECT: 2009 CDBG SIDEWALK PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public Works
and Safety approve Change Order No. 1 to the 2009 CDBG Sidewalk Project. This
change order is necessary to adjust the contract amount for the difference in cost
between the bid quantities and the actual quantities used as well as add in the cost for
extra work that was done.

SUMMARY

CHANGE ORDER No. 1:
Quantity Adjustments

Curb — 6 LF over

Sidewalk — 11.3 SYD over

Universal Access Ramps — 34.33 SYD under

Retaining Wall — 5.5 SYD over
Thickened Sidewalk in front of Pantasia 786.00 ADD
Safety Signs 330.00 ADD

$ 240.00 ADD

$

$

$

$

$
Asphalt to tie into Pantasia Lot $ 2,011.65 ADD

$

$

3

$

$

565.00 ADD
4,119.07 DEDUCT
1,952.50 ADD

Excavation to tie into Pantasia Lot 1,922.00 ADD
Asphailt to tie into State Farm Lot (south side) 833.60 ADD
Storm Sewer Work 5,995.10 ADD
Steps 7,649.83 ADD

TOTAL 18,166.61 ADD



2009 CDBG SIDEWALK PROJECT
CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum: $ 182,770.00
Net Change Authorized by Previous Change Orders: $ 0.00
Adjusted Contract Amount: $ 182,770.00
Change Order No. 1: $ 18,166.61 +
New Contract Amount: $ 200,936.61

We hereby authorize the above change order to be made a part of the original
contract as referenced, on this 1% day of February, 2010.

CONTRACTOR: BOARD OF PUBLIC WORKS
, AND SAFETY
Kenneth M. Walker John R. Dennis, Mayor

Manager of Estimating
Milestone Contractors LP

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

ATTEST: Judith C. Rhodes, Clerk-Treasurer



